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In addition to those set forth below by Task, activities during the quarter included various
meetings and discussions with, among others, representatives from World Bank (WB)
[concerning a possible WB loan to the Government of Armenia (GOA) to support
development of the Centra Depository of Armenia (CDA)], International Financia
Corporation (IFC)/DC and, as well, the IFC Corporate Governance Project in Armenia;
Advisor to the President of Armenia, Vahram Nercissiantz [concerning the state of capital
market development in the Republic of Armenia (ROA)]; Head of the Law Department of the
National Assembly of Armenia (NA); US Treasury Advisor to the GOA, George Giannaris,
American attorney Thomas Samuelian (concerning the current state of capital market
development in the ROA); Fulbright Scholar and Visiting (Economics) Professor at Y erevan
State University, David Bartlett (concerning the state of capital market development in the
ROA); and, as well, various meetings or discussions involving USAID Representative
Michael Greene and/or representatives of various of the other USAID-sponsored economic
reform projects including representatives of the USAID Privatization Support Project (to
coordinate support for the privatization activities which are to take place under this project —
see below SRS Program activities as set forth under Tasks A and F), the USAID Accounting
Reform Project [specifically, PR Specidist, Alan Mattern — to coordinate Pl (Public
Information) efforts in connection with obtaining passage of the draft Law on Securities
Market (draft Law) presently pending before the NA] and the USAID Training for Societies
in Transition Project (AED); and the USAID Administrative Law Project.

To assist in the above and various of the activities set forth below, during the quarter, in
addition to our three long-term advisors, the technical assistance (T/A) services of various
Expatriate and Third Country National capital markets specialists and attorney advisors were
called upon.

1. Task A. Assistance to the SMI (* Securities Markets I nspectorate”’) formerly known
as the Securities and Exchange I nspectorate or “ SEI”

Primary activities to provide assistance to the SMI focused on the following:

i) Obtaining passage by the Nationa Assembly of Armenia (NA) of the draft proposed
Law on Securities Market (draft Law). During April 1999, the draft Law was placed on
the Agenda of the NA. However, because of unrelated issues arising in the pre-election
run-up to the NA elections which were held at the end of May 1999 (efforts by some
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MP s to have the NA consider aroll back of the electric energy rate increases passed by
the NA in December 1998), due to the lack of a quorum in the NA (see Attachments 1
and 2) little activity occurred during the months of April and May 1999.
Notwithstanding, to be fully prepared for a possible “first reading” of the draft Law,
substantive efforts were made with MOFE Deputy Minister Mouradian to prepare a
concise presentation and analysis of the draft Law for presentation to the NA. During
April, comments on the draft Law were received from Vladimir Nazaryan, Head of the
Law Department of the NA, and reviewed with him and members of his staff at a
meeting held on April 27, 1999 (see Attachment 3). In this connection, in support of
the draft Law, we aso participated in and presented information on securities market
regulation and the benefits of a well-regulated securities market and practices from the
standpoint of international standards and practices [the 10SCO (Internationa
Organization of Securities Commissions) and FIBV (International Federation of Stock
Exchanges) endorsed “Objectives and Principles of a Regulated Securities Markets’
were used] at a seminar on “Problems of Capital Market Development in Armenid’ co-
sponsored by the EURASIA Foundation and SED MARSED Consulting Firm (SED
MARSED) and held on April 14, 1999. In addition, we also prepared and submitted to
SED MARSED (for inclusion in a EURASIA Foundation sponsored publication on
“Problems of Capital Market Development in Armenia’) an article on the need for a
well-regulated securities market (the lack of same being a problem currently affecting
the development of efficient and functional capital markets) in Armenia (see
Attachment 4).

Efforts to have a first reading of the Draft Law were, however, unsuccessful as the
unrelated issues referred to above prevented activity on the floor of the NA as a quorum
could not be formed. Notwithstanding, to assist the GOA (MOFE/SMI) to be fully
prepared to present the draft Law (in the event that a quorum was to be formed), during
May 1999, various “sets’ of information were prepared for SMI Head Karapetyan for
dissemination to major factions of the NA. To this same end, television programming
was developed and first aired during May 1999 with assistance from the Sibley “PI”
Team to inform the citizens of Armenia about the Draft Law and its purposes, and the
benefits its passage could bring to assist Armenia s transition to a market economy.

During June 1999, in the aftermath of the NA elections and resulting changes in the
GOA which occurred during that month, efforts focused on developing an appropriate
strategy to have the draft Law, which was returned by the NA to the GOA, returned to
the NA and granted “priority” status for early placement on the agenda of the NA. For a
memorandum on the status of the draft Law as at June 1, 1999 (the time it was returned
from the NA to the GOA), see Attachment 5. In an effort to do this, various
discussions and meetings took place with and were directed through former Deputy
Minister MOFE Mouradian (as a result of the NA elections and GOA changes referred
to above, Mr. Mouradian lost his office as Deputy MOFE) and SMI Head Karapetyan.
To this end, a second television program (Television Program) was developed and aired
at the end of June to inform the citizens of Armenia about the draft Law and its
purposes, and the potential benefits its passage would bring to assist Armenias
transition to a market economy. For a copy of the transcript of the Television Program,
see Attachment 6;

Efforts to assist the institutional development of the SMI included, among others, staff
training and drafting assistance, and numerous meetings with the Head of the SMI (and
various SMI staff) at which relevant securities market regulatory and developmental
issues were discussed. During April 1999, these included extensive (as a part of our on-
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i)

going) training initiatives with the staff of the SMI (13 small group working sessions) in
securities market regulation (see Attachment 7). Other efforts included continued
support for development of the share registry and central depository functions of the
“Central Depository of Armenia” (CDA). In this connection, various discussions took
place involving SMI Head Karapetyan and Advisor to the Prime Minister Davtyan
concerning, among other things, the structure and operations of the CDA, registry
functions of the CDA, and the need to find temporary office facilities to which the CDA
could be relocated after May 5, 1999 (at which time, for reason of its inability to meet
rental obligations, the CDA was forced to leave its existing office facilities). Additional
efforts included those to define registration and prospectus requirements, regulations on
the “accounting rules’ for reporting companies, and form and content of financia
statement requirements for reporting companies — more specifically, regulations
equivalent to Regulation S-X requirements in the US. During May 1999, Mr. Davtyan
was appointed by the Prime Minister as “General Director” of the CDA. For an
overview of proposed SMI institution building activities for the period beginning May
1999 to October 1999, see Attachment 8, a copy of which was provided to and
reviewed with USAID Representative Ann Richards during her project site visit in May
1999;

Surveying al laws of the ROA as apply to securities market activities, including efforts
to ensure the “harmonization” of the draft Law with same. In this regard, particular
attention continued to be given to the Joint Stock Company (JSC) Law and, in
particular, the recommendation of necessary amendments to the JSC Law (see
Attachment 9) and the development of new regulations on the maintenance of share
registries. The purpose of the proposed amendments and regulatory changes were,
among others, to ensure the efficient functioning of future registry and depository
activities. At this time, in an effort to coordinate activities under the Project involving
amendments to the existing JSC Law with those involving USAID support for the
drafting of a new JSC Law, a meeting was held with Michael Goldstein of AMEX
International, the USAID contractor tasked to assist the drafting of a new JSC Law. For
a memorandum on the status of the proposed amendments to the JSC Law as at June 1,
1999, see Attachment 10; and

Continuing efforts to build the functional capacity of the CMMU and to expand and
improve the CMMU'’s database (the latter activity focusing on continuing fact-finding
efforts by the CMMU to gather and input additional necessary information into its
database). Importantly, during April, in addition to various of the CMMU staff
participating in the “pilot” phase share registry consolidation activities being conducted
at that time (see below Task D), the staff of the CMMU received extensive training (12
small group working sessions) in securities market regulation (see Attachment 7).
Other activities during April 1999 included continuing efforts by the CMMU to monitor
activities of local professional securities market participants and news reports to gather
information on activities and events affecting capital market activity in the ROA and, in
preparation for its next major publication, to closely survey the broker/dealer industry.
In this connection, during May 1999, the staff of the CMMU continued to gather and
analyze information on broker-dealer activities. These activities were substantially
completed during May 1999 and in early June 1999, the CMMU published its third
major report entitled: “Analysis of the Broker/Dealer Industry”. For a detailed report on
the activities of the CMMU for May 1999, see Attachment 11. During June 1999, the
CMMU continued to gather and input additional information concerning securities
market activities into its database which will soon be migrated to the SMI. For a copy
of the CMMU’s Work Plan for June 1999, see Attachment 12.



In addition to the foregoing, other activities included continuing efforts by our Expatriate
Investment Banking and Training Specialists to design and develop programs to provide T/A
to the Ministry of Privatization (MOP) and/or the SMI. The first such effort focused on T/A
to the MOP and SMI to facilitate the sale of state shares remaining in privatized enterprisesin
which the State owns less that 50% of the outstanding shares — the “SRS Program” — a
primary purpose of which is to develop and enhance the capacity and skills of brokers and
dealers to act as financial advisors and underwriters. For this purpose, two major training
components were developed and delivered in April 1999 and efforts continued through this
quarter to obtain GOA approval of the draft Decree (see Attachment 13) required to allow
the SRS Program to go forward (see below Task F). The second effort is to provide T/A to
the SMI to enhance the professional skills and qualifications of brokers and dealers — the
“Broker-Dealer Qualification Training and Testing Program” — by expanding the SMI’s
capacity to provide a more thorough qualification training and testing for the licensing of
brokers and dealersin the ROA. For more details, see Attachment 14.

2. Task B. Development of Trading System

During the past several months, as agreed with USAID Representative Richards, rather than
focusing on efforts to promote the National Market System (NMYS), efforts have been focused
primarily on how to enhance the functional and operational capacity of the National
Centralized Registry (NCR) of the Central Depository of Armenia (CDA) — for more details
see below Tasks C and D. During February 1999, USAID Representative Richards
authorized the purchase of certain “Phase |I” purchases to enhance the functional capacity of
the NCR and, in addition, other actions intended to allow the “mass’ consolidation of share
registries to begin as from May 1, 1999 (see Attachment 9 to the Monthly Report for
February 1999). However, due to the need to temporarily relocate the NCR/CDA to another
location (pending allocation by the GOA of new permanent quarters for the NCR/CDA), the
installation of certain of the Phase | purchases were delayed until a temporary location was
determined and made ready for use by the NCR/CDA. During May 1999, with approval of
USAID Representative Richards, temporary office facilities were located and leased under
the Project for use by both the NCR/CDA and the Project’s ten consolidation teams (see
below Task D). During June 1999, we continued these efforts by installing the remainder of
the Phase | purchases intended use of the NCR/CDA; and, as well as, installed separate LAN
systems for use by the NCR/CDA and our consolidation teams.

Concerning activities envisaged to realize the NMS, discussions took place during May 1999
with USAID Representative Richards (at the time of her project site visit) which resulted in
the finalization of a draft NMS Project Plan which was distributed to USAID Representative
Richards and others on May 20, 1999 (see Attachment 15). It is also important to note that,
in Thilisi, Georgia, in early May 1999, with participation by one of our Expatriate IT Systems
Specialists, USAID conducted a review of various automated trading and settlement systems
currently within the USAID “family of systems’ to see which systems have the functionality,
commercial viability, and harmonization potential, etc. that would alow them to be used in
the region (including Armenia), whether for use in development of the NMS or otherwise.

3. Task C. Development of Clearance, Settlement Process

As previously reported, by the end of October 1998, our Expatriate central depository,
clearance and settlement system design and development specidist (CSD Specialist) had
completed the initial phase of his activities and delivered a detailed draft report on the
functional specifications for an “Armenian Central Securities Depository” (CSD). During the



quarter, efforts moved forward to develop a revised detailed self-sustainability plan for the
proposed NCR activities of the CDA.

During May and June 1999, efforts moved forward to develop a (revised) detailed self-
sustainability plan for the NCR, a copy of which, in an effort designed to encourage and
facilitate a loan from the WB to the GOA to support development of the NCR/CDA, was
provided by us (with consent of the GOA) to the WB. In this connection, substantive efforts
were put forth during May and June 1999 to assist the GOA to develop a detailed draft
“Financing Proposal” for consideration by the WB (see Attachment 16 and below Task D).

4. Task D. Development of I ndependent Registry(s)

To implement the activities envisaged in this task, our Expatriate share registry design and
development specialist (SR Specialist) together with our Third Country National share
registry development and consolidation specialists (SRC Specialists) continued efforts to
define the parameters for shareholder registry activities in the ROA. When fully developed,
the parameters will include both general (required minimum) functional and specific
requirements (to meet proposed changes to the Armenian laws and regulations on
maintenance of a share registry). To that end, during the month of November 1998, our SRC
Specialists reached conclusions concerning the functional requirements of the shareholder
registry system. As discussed in greater detail below, the functional requirements which we
identified have formed the basis for determination and recommendation of certain currently
available registry software for use by the NCR/CDA. The specific requirements for the
NCR/CDA system will be completed as proposed changes are adopted to the laws and
regulations of the ROA which governs share registry activities. In this regard, during the
quarter, proposed amendments to the JSC Law continued to be considered and recommended
to the GOA (see Attachments 9 and 10).

As reported above, during February 1999, such sufficient progress had been made on
reaching a basis of agreement between USAID and the GOA on the conditions for USAID
support to the NCR/CDA that authorization was extended to make certain Phase | purchases
to enhance the functional capacity of the NCR (see above Task B). At that time, efforts were
also commenced to realize “pilot” and “mass’ consolidation activities in accordance with a
timetable and schedule which were agreed at that time with USAID Representative Richards.
Accordingly, during March 1999, seven newly-hired teams of two consolidation specialists
each were trained and pilot consolidation activities were launched beginning as from March
22, 1999 (see Attachments 13, 14, 15 and 16 to the Monthly Report for March 1999) and
conducted through the period to April 21, 1999. With pilot consolidation activities
concluded, training for “mass’ consolidation was conducted during the latter part of April
and mass consolidation activities were launched as beginning from May 1, 1999.

During May 1999, as a result of various meetings and discussions involving, among others,
USAID Representative Ann Richards and our SR and SRC Specidists, at which time
estimates were reviewed concerning the amount of time required to complete the mass
consolidation process (see Attachment 17), a decision was taken and authorization extended
by USAID Representative Richards to increase the number of consolidation teams (from
seven) to ten. Accordingly, efforts were commenced in May 1999 to hire three additional
teams of specialists who were later trained during June 1999 and made ready to support the
mass consolidation process as effective from approximately July 1, 1999. For a summary of
the results of mass consolidation activities through the end of the quarter, see Attachment
18.



During various of the referenced meetings and discussions with USAID Representative
Richards (at which issues affecting the NCR/CDA were discussed), authorization was
reconfirmed to (temporarily) bring the administrative and working staff of the NCR/CDA
under the Project budget until such time as other arrangements were possible — such as, the
possibility of partia funding for the NCR/CDA being made available by the GOA under a
WB/GOA Loan.

During these same meetings with USAID Representative Richards, substantive discussions
were also directed toward the time period envisaged as required to select, purchase, modify,
install and bring into operational use the share registry software to be provided to the
NCR/CDA (see Attachment 19). In this connection, further consideration was given to the
two share registry systems previously determined as available from Russian software
designers and the USAID “Rumanian” share registry system. However, as a result of efforts
to determine the functional specifications of the Rumanian system (it being determined that,
among other things, the Rumanian system would need to be modified to facilitate the
handling of “materialized” shares) a decision was taken and confirmed at the end of the
quarter by USAID Representative Richards that it would be more expedient and in the long
run less costly to proceed with the most preferred of the two previously identified Russian
share registry systems. Accordingly, our SRC/IT Specidist was tasked to finaize a
comparative analysis of the two Russian systems and to make a recommendation as to the
most preferred of the two systems. This process included further meetings and discussions
with the designers of each system and on June 28, 1999, authorization was extended by
USAID Representative Richards to proceed with the purchase of the AmberSoft Share
Registry Software System (see Attachment 20).

Efforts also continued during the quarter to finalize and obtain GOA approval of an
acceptable “Consolidation Order”, on the basis of which it could be reasonably assumed that
the SMI possessed the requisite authority to enforce the requirement that all JISCs with 25 or
more shareholders use the services of the NCR/CDA. We are pleased to report these efforts
were successful and by the end of the quarter the necessary Consolidation Order had been
obtained (see Attachment 21).

As previoudly reported, given that the aggregate number of shareholders for all privatized
open JSC's with 50 or more shareholders which is currently estimated not to exceed
approximately 144,000 (and is estimated at approximately 151,000 for al privatized open
JSC's with 25 and more shareholders), it was agreed with representatives of USAID and the
GOA that a single, centralized national shareholder registry (NCR), designed as a privately-
owned, nornrcommercial structure (either as part of or electronically connected to the CSD) is,
for sustainability and other reasons, the most feasible course for Armenia to pursue. As a
result of this agreement, the Central Depository of Armenia (CDA) was created in April 1999
by a decree of the GOA which effectively reorganized the NCR into the CDA and added to
its charter the functions of depository and clearance and settlement organization (see above
Task B). To this end, efforts continue to redefine the laws and regulations of the ROA which
govern share registry activities. In this regard, during the quarter, efforts continued to obtain
necessary amendments to the JSC Law (see above Task A, and Attachments 9 and 10) and
to define appropriate regulations to govern share registry activities in the ROA.

Given the foregoing, we have urged and continue to urge that, as a condition on USAID
support to the NCR/CDA, the MOF/SMI require all JSC's with 50 (now 25) or more
shareholders to use the NCR/CDA and that enforcement of that requirement begins with
companies listed and traded on Armenia's four licensed stock exchanges. Additionaly, we
have in the past and would continue to recommend that all companies listed and traded on a
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stock exchange be required to use the NCR (CDA) regardless of the number of the
company’s sharehol ders.

To assist with the above efforts, we continue to track and maintain a privatization database
containing the names and location of all privatized companies and the number of
shareholders of each company. As at the end of the quarter, the privatization database
contained the names of 527 privatized companies believed to have 50 or more shareholders
and 731 privatized companies believed to have 25 or more shareholders (see Attachment
22).

5. Task E.  Assistanceto Trade Associations and Self Regulatory Organizations

Efforts continued during the quarter to encourage and assist the development of trade
associations (TAs) and Self Regulatory Organizations (SROs) among professional securities
market participants (PSMPs). As previously reported, to facilitate the tasks set forth herein,
an Expatriate specialist in trade association development and broker and dealer training
(Training Specialist) was mobilized in October 1998 and was later joined in March 1999 by
another such Training Specidlist. This was done to provide for a successor to our initial
Training Specidist, and to prepare the way for the presentation of the formal training
programs designed by us to meet various of the needs and purposes of the SRS Program.
More specifically, the broker-dealer training programs entitled: “Financial Advisory and
Underwriting” and “ Securities Firm Operations and Management” were devel oped beginning
in February 1999, and completed and delivered in April 1999. Activities to facilitate
development of the SRS training programs included, among other things, meetings and
discussions involving the officers and/or members-at-large of the Securities Market Members
Association (SMMA) and Financial Market Specialists Association (FMSA).

Building on these initiatives, during May and June 1999, substantive efforts continued
involving representatives of the SMMA, Giumry Stock Exchange and SMI to develop a more
adequate broker and dealer qualification training and testing program — “Broker and Dealer
Qualification Training and Testing Program” — in the ROA (see above Task A). To this end,
during June 1999, with assistance from representatives of the SMMA and Giumry Stock
Exchange, we finalized preliminary efforts by developing for consideration by both our
Training Specialists and the SMI, a set of 137 additiona possible questions for consideration
in the qualification training and testing process.

These activities have and will continue to be used as opportunities for discussion of the
SMMA'’s objectives and to provide the SMMA and other associations with guidance
concerning the purposes and benefits of TAs and SROs; and, as well as, to evauate the
present level of functional development of the TAs and their members. For more details, see
below Task F. For a summary of activities over the past several months which have involved
the SMMA and a description of SMMA needs going forward, see Attachment 23.

With regard to the activities of potential future SROs, meetings are from time to time held
with representatives of various of Armenia's four licensed stock exchanges. These meetings
are taken as opportunities to exchange views on a variety of relevant topics (including the
draft Law) and to assist and guide the efforts of the exchanges in achieving both proper
functionality and self-sustainability.



6. Task F.  Training for Professional Market Participants

As indicated above, to facilitate the activities specified in this Task and, as well, those
specified in Task E, a Training Specialist was initially mobilized in October 1998. By the
end of November 1998, as a result of numerous interviews and surveys conducted by the
Training Specialist to evaluate the needs of the TAs and brokers and dealers (and al PSMPs)
in the ROA, a draft training plan (Draft Training Plan) and a draft training schedule (see
Attachment 17 of Monthly Report for November 1998) was prepared. For a copy of the
Training Schedule as revised through March 15, 1999, see Attachment 20 to the monthly
report for March 1999. During May 1999, a further revised “Training Program” for the
project was developed and provided to USAID Representative during her project site visit
(see Attachment 24). It is envisaged that all training programs developed for the TAs and
brokers and dealers (and other PSMPs) will aso be provided to or made available for
participation by the staff of the SMI.

To complement the activities of our initial Training Specialist and, a the same time,
supplement these efforts with much needed training for company managers and directors (as
well as PSMPs and others) on the (financial) advantages of good corporate governance
practices, an additional Training Specialist (our second) was mobilized in late January 1999.
Together, during February 1999, the two Training Specialists developed and delivered two
“workshop” styled programs on “Corporate Governance and Competitiveness’ — one in
Giumry and the other in Y erevan.

During March 1999, to implement certain of training activities set forth in the Draft Training
Plan, our initial Training Specialist (who completed his activities during March 1999)
provided training on a range of topics to a varied audience of brokers and dealers, many of
whom are members of the SMMA and FMSA (see Attachment 21 to the Monthly Report for
March 1999).

To further complement and supplement the activities of our initial Training Specialist,
another such Training Specialist (our third) was mobilized during March 1999 to facilitate
both the development and delivery of certain of the training under the SRS Program (see
below) and, as well, to support certain of the purposes of the SRS Program by developing and
delivering much needed training for brokers (and dealers) in brokerage operations and
management. The latter training, styled as a “workshop”, was, in fact, provided during the
month by this Training Speciaist to an audience of as many as 64 participants with 54
participants attending and successfully completing all sessions of the workshop and receiving
certificates of completion. The workshop was rated highly by those participating with over
98% indicating that they would recommend the workshop to their colleagues.

To facilitate a primary objective of the SRS Program — the capacity building of brokers and
dealers to provide financial advisory and underwriting services — substantial efforts have been
put forward during the past several months to realize the steps and actions necessary to
formalize and implement the SRS Program. These have included efforts to establish the legal
basis for the SRS Program — a GOA Decree — draft comments concerning which have been
provided on various occasions to the MOP (see Attachment 22 to the Monthly Report for
March 1999). In addition, draft Tender Procedures for Selection of Brokers for sale of shares
of SRS companies have been provided to the MOP (see Attachment 23 to the Monthly Report
for March 1999). To realize the training of brokers (and dealers) to accomplish the objectives
of the SRS Program, substantive efforts were also put forward to satisfy the above referenced
“primary objective” of the SRS Program by designing and developing a nine module training
program (see Attachment 24 to the Monthly Report for March 1999) on financial advisory
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and underwriting services. To this end, on April 8-10, 1999, a “workshop” styled training
program entitled: “Financial Advisory and Underwriting”, was provided to an average
audience of 45 participants with 39 participants receiving a certificate of completion for
attending all sessions and successfully completing the workshop. The workshop was very
highly rated by its participants with 100% of those surveyed indicating that they would
recommend the workshop to their colleagues. A substantial majority of participants also
indicated that the case study method used for the workshop, especially the “Red October”
case study, was highly useful. Importantly, this workshop and the workshop mentioned
above on “ Securities Firm Operations and Management”, attracted widespread participation
from Armenia’s eight largest securities firms, as well as five of its small or medium-sized
broker-dealer firms; thereby, we believe, successfully providing necessary training across the
broker-dealer community and satisfying a primary objective of the SRS Program.

Accordingly, by the end of the quarter, we were well along the way to having successfully
prepared for the prompt commencement of SRS Program activities once the SRS Decree is
passed, which activities are envisaged to require approximately 12 weeks commencing from
date of the President’s approval of the SRS Decree to the time of the first “pilot” sales of SRS
company shares.

In addition to the foregoing, other activities during the quarter to realize SRS Program
activities included efforts to identify SRS companies from a list of proposed companies
received from the MOP and the drafting of supportive documentation including a “Template
for Full and Short Form SRS Company Information” (to be used in completing the offering
prospectus for SRS company shares) and “Tender Procedures’ for the selection of brokers to
participate under the SRS Program. For an analysis of critical issues affecting the SRS
Program at the end of April 1999, see Attachment 25. Accordingly, by the end of April
1999, we had successfully prepared the way to promptly commence SRS Program activities
once a SRS Decree is approved by the GOA.

To complement these efforts and to keep the SRS Program progressing “on track”,
substantive efforts were focused during May and June on obtaining finalization by the MOP
and approval by the relevant Ministries [particularly MOF/SMI and Ministry of Justice
(MQJ)] of adraft SRS Decree so that it might be placed for approval on the agenda of the
GOA/Council of Ministers. These efforts included both written legal analyses and
discussions with the staff of the MOP, SMI and MQOJ to finalize the language of the draft SRS
Decree (see Attachment 13).

In addition to the foregoing, efforts continued with the SMI to realize the Broker and Dealer
Qualification Training and Testing Program (see above Tasks A and E, and Attachment 14).

Respectfully submitted,

Donad R. Hart
Chief of Party/Project Manager
USAID Capital Markets Development Project
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E-mail from USAID Representative Ann Richards on Recommendation of AmberSoft
Share Registry System dated June 28, 1999

Memorandum on Consolidation Order Approva by Ministry of Justice
dated June 28, 1999
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